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A major challenge in successfully implementing transit-oriented development (TOD) is having a 
robust process that ensures effective appraisal, initiation and delivery of multi-stakeholder TOD 
projects. 
 
A step-by step project development process can assist in the methodic design, evaluation, and 
initiation of TOD projects. Successful TOD requires attention to transit, mixed-use development 
and public space. Brisbane, Australia provides a case-study where recent planning policies and 
infrastructure documents have laid a foundation for TOD, but where barriers  lie in precinct 
level planning and project implementation. In this context and perhaps in others, the research 
effort needs to shift toward identification of appropriate project processes and strategies. 
 
This paper presents the outcomes of research conducted to date. Drawing on the mainstream 
approach to project development and financial evaluation for property projects, key steps for 
potential use in successful delivery of TOD projects have been identified, including: establish the 
framework; location  selection; precinct context review; preliminary precinct design; the initial 
financial viability study; the decision stage; establishment of project structure; land acquisition; 
development application; and project delivery.  
 
The appropriateness of this mainstream development and appraisal process will be tested 
through stakeholder research, and the proposed process will then be refined for adoption in TOD 
projects. It is suggested that the criteria for successful TOD should be broadened beyond 
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A. Introduction 
One of the major challenges in successfully implementing transit-oriented development (TOD) is 
having a robust process that ensures the effective development and delivery of multi-stakeholder 
TOD projects. 
 
TOD projects are currently being developed in Brisbane, Australia as a response to population 
growth management and traffic congestion challenges. Brisbane is the capital city of Queensland 
on the east coast of Australia – with a population of 2 million people. A current research project 
being undertaken at the University of Queensland is seeking to identify institutional structuring 
principles for successful TOD. 
 
This paper commences with a short discussion and definition of “successful TOD”. The paper 
then outlines the proposed step-by-step TOD project development and viability assessment 
process, drawing partly on established approaches from the property industry. For each “step”, 
some of the notable theory and important practice is outlined. Breakthroughs and challenges are 
put forward, drawing from TOD exercises currently underway in case study location Brisbane. 
Apparent problems in TOD practice, lack of progress in project delivery and limited attention to 
project-based issues in the research and literature have led to the development of this new 
concept for TOD project development and appraisal. In contrast to previous literature, a 
reasonably comprehensive method is proposed for consideration – moving beyond planning 
considerations and building toward full project evaluations and decisions on financial and other 
bases. The steps in the process represent a framework of key considerations, rather than an overly 
rigid or sequential set of activities. Significant project initiation activities and deliverables are 
outlined in distinct phases, with the economic evaluation process presented as a component 
within the broader project development context. The research approach consists of four broad 
phases, through which the method will be developed, tested and refined for use: 
 
A. Literature review – of TOD research literature and practice guidance from the mainstream 
property industry – which is relatively regulated in Australia and elsewhere, and often quite 
restrictive about the methods applied in financial analysis. In this context, mainstream 
approaches to project appraisal are probably essential. 
 
B. Formulation of Proposed Step-by-Step Process for project development. The outcome of 
this phase of research is presented in this paper. Steps 3 to 5 offer a proposed financial 
evaluation/appraisal process, while the overall method should cover the key steps in effective 
project development and implementation. Financial appraisal of a TOD project is put forward as 
a component within the larger sequence of project activities. There is a need to propose new and 
workable approaches in order that industry feedback can be gathered. 
 
C. Stakeholder Research. Key informants in industry and government provide input to refine 
and develop the step-by-step process and achieve a relevant and useful framework. 
 
D. Formative Evaluation. The process is applied in new projects – and further review is 
undertaken to gauge relevance and workability. Ongoing refinement may occur. 
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B. What is Successful Transit Oriented Development? 
A body of TOD literature has emerged in recent years, much of it from US project examples. 
Another tradition of TOD-type approaches to urban development comes from Europe – where 
walkable locations with strong transit service and a mix of compact, dense land uses can be found 
in many cities. In Australia, some TOD-type examples have emerged almost “by accident”. Re-
vitalisation of historical inner-city areas as locations of choice for residences and offices has 
occurred, largely due to transit advantages and the attractiveness of pre-car development patterns. 
Increasingly, the low-density outer suburbs, poorly served by transit, are recognized as locations 
of economic vulnerability (Dodson & Sipe 2006) and lack of lifestyle and cultural choice.  
 
How do we recognize a successful transit oriented development precinct, given the variety of 
influences and approaches that contribute to their formation? Is it possible to find a definition that 
can prove effective across different cultural and urban contexts? Hale and Charles (2006) 
proposed the following working definition for TOD: 
 
A vibrant, relatively dense and pedestrianised mixed-use development precinct, 
featuring quality public space and immediate access to high-frequency public transit. 
 
This definition is perhaps more concise than other available definitions, while containing certain 
deeper connotations and implications. It serves to address transport and public realm issues in 
TOD as well as the development aspects – and if TOD stakeholders agree on adopting this 
definition for application in specific projects, it could prove more instructive and significant than 
it may initially seem. Hale and Charles (2006) also proposed that there are three essential success 
factors for TOD precincts. These are: 
 
• High frequency, high capacity public transit linking the precinct to the wider 
metropolitan area and providing good access. The transit should be integrated 
sympathetically with the precinct. 
 
• Mixed-use development with street-front retail. Longer opening hours are an indicator of 
success. Offices and workplaces provide a support base of customers. Residential 
accommodation provides additional patrons – who hold a stake in the liveability of the 
precinct. The development needs to be competitive and viable in the open property market. 
 
• Public space provision that, while generous, is never too large that the space becomes 
empty and loses its lively character. Cafes and restaurants should intermingle with public 
space. Up-market design is required for public space.  
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C. A Mainstream Approach to TOD Project Development and Appraisal 
– 10 Key Steps 
The key to making TOD work is to make sure that it is well coordinated across a metropolis. 
(Cervero 1998:4) 
 
TOD will naturally be predicated on regional planning policies and transport infrastructure 
development. In Brisbane, as an example, state government policy and planning documents such 
as the South East Queensland Regional Plan (OUM 2005) and the Infrastructure Plan and 
Program (OUM 2006b) have identified regional centres as appropriate locations to accommodate 
a substantial portion of expected growth. Under “Urban Form” (OUM 2005:65), some principles 
and policies are listed: 
 
Principle: Make the most efficient use of land allocated for urban development. 
Policy: Focus higher density and mixed-use development in and around regional activity 
centres and public transport nodes and corridors. 
 
A hierarchy of activity centres is categorized, with a Primary Activity Centre (the CBD); a group 
of Principal Activity Centres; another set of “Major” centres; and a subsequent grouping of 
“specialist”, “principal rural” and “major rural” centres (OUM 2005). These centres are generally 
well-placed with regard to existing or planned public transit infrastructure, and moves toward 
TOD at these locations are now dependent on efforts in localized master-planning, precinct 
design and project implementation. Re-development potential is substantial at many of the 
nominated centres. The Regional Plan seeks to promote the regional centres as locations for high 
quality TOD (OUM 2005:75): 
 
Principle: Integrate development with transport infrastructure, community services and 
employment. 
Policy: Facilitate appropriate forms of transit oriented development in proximity to 
regional activity centres and high capacity public transport nodes and corridors. 
 
Steps 3 through 5 as outlined in this paper contribute cumulatively to a process of TOD 
evaluation – addressing the financial and other concerns that are emerging now that the strategic-
level policies are in place. Financial evaluation of the project is placed within its project context. 
While comprehensive planning and evaluation activities for the establishment of a major project 
can involve considerable cost, such expenditures represent a small component of overall project 
costs. Time, effort and money spent on the early stages of major projects is a worthwhile 
investment. TOD evaluation needs to prove financial viability, but also address other areas such 
as the public realm and social considerations. While regional policy in Australian cities and 
further afield is moving toward the adoption of TOD approaches, the authors contend that 
research on appraisal methods and project development strategy has not kept pace with the 
strategic demands of urban planning agencies. This paper offers a potentially workable process 
toward TOD project appraisal – with its relevance to be tested through stakeholder feedback and 
application to new projects in Brisbane. 
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Step 1. Establish the Institutional Framework  
Given the long time frames and substantial investments in planning and design required 
for TOD projects, clear and sustained public policy favoring transit-oriented development 
is enormously important. (Dittmar & Ohland 2004:66) 
 
Establishment of an institutional framework that supports TOD projects is essential (TCRP 
2004:39; Dittmar & Ohland 2004, ch4). The stronger and more flexible the framework, the more 
likely that a series of viable TOD projects will be established, rather that one-off “test cases”. 
Initially, there is a requirement to identify the diverse range of key stakeholders and their role in 
project development (Hale & Charles 2006; Dittmar & Ohland 2004, ch3). It is then important to 
establish a forum through which these stakeholders can coordinate and retain a voice in the 
development process (Hess & Lombardi 2004:27-29; TCRP 2004:102).  
 
With several parties needing to coordinate planning activities, it is often necessary for 
one entity to take the lead. (Hess & Lombardi 2004:28) 
 
It has been suggested that transit agencies are logical project leaders or champions (Hess & 
Lombardi 2004:28; Dumbaugh 2004:50; TCRP 2004:40; Hale & Charles 2006) 
 
The strategic visioning process for TOD needs to start at the regional and metropolitan scale and 
pursue the development of a network of TOD centres (Hess & Lombardi 2004:71; TCRP 
2004:61). Goals, objectives and parameters need clarification (Curtis & James 2004:279).  
 
For metropolitan regions seeking to establish TOD programs, the initial challenge is the 
development of a clear and supportive institutional framework for TOD. This includes the 
establishment of agreed criteria for TOD project selection. This task should be undertaken among 
partners and in light of identified objectives. Importantly, we should not assume that any one 
particular institutional arrangement will be applicable in all cases, or that we need to establish a 
structure that is final, rigid and not open to adaptation and change.  
Brisbane’s Approach 
The Queensland State Government’s Office of Urban Management (OUM) South East 
Queensland Regional Plan and Program, the “SEQ Regional Plan” (OUM 2005), in conjunction 
with the parallel South East Queensland Infrastructure Plan and Program (OUM 2006b) have 
laid out a planning and infrastructure framework based on growth boundaries, relatively compact 
growth principles, an emphasis on activity centres and a role for TOD.  
 
The transit sector has indicated a level of commitment to TOD through the Translink Draft 
Network Plan (Translink 2005), and the Integrated Transport Planning Framework (QT 2003:4). 
In addition, Brisbane City Council has released the City Centre Master Plan which repeatedly 
identifies the need for TOD as well as exhibiting strong support for urban design principles such 
as walkability, transit service and public open space provision (BCC 2006). Local governments 
throughout the region are currently preparing Local Growth Management Strategies (LGMS) that 
seek to incorporate TOD principles in the vicinity of significant transit stations (OUM 2005:15). 
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A TOD “task force” has been established by OUM, as recommended in the SEQ Regional Plan 
(OUM 2005:123). The taskforce comprises OUM staff, other public sector staff, local 
government representatives, academics and development industry participants.  
The Way Forward 
While the high-end planning framework and principles for TODs have been established, the 
challenge is now to ensure that the LGMS represent an appropriate response to the significant 
opportunity for new TODs to accommodate population growth. This challenge includes the 
application of advanced design and other skills in the preparation of local structure plans or 
master plans. While the LGMS represent a compulsory ‘regulated’ approach to moving TOD 
planning forward, there is a need for success-oriented commitment toward producing high quality 
local TOD plans. Perhaps a lead TOD agent for each major region or locality should be identified, 
with the responsibility to develop and deliver TOD projects in their area. It may be that additional 
education and awareness programs for the benefit of local government and industry will assist in 
building broader understanding and commitment. 
Recommendations for Regions Pursuing TOD 
Significant commitment has been given to TOD by Government in Queensland – exercised 
primarily through planning and transport policy. This may be instructive to other cities and 
regions seeking to shift toward more sustainable approaches to development. Equally, we might 
suggest that there is something to be learned in the lack of progress on clear allocation of roles 
for stakeholders. Additionally, there has been limited progress toward formulating an agreed set 
of potential project structures - incorporating public and private activity and input. 
 




The SEQ Regional Plan 2005 
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Step 2. Location Selection through Regional Strategy 
The Step 2 requirement is to identify potential locations that fit with agreed policies, directions, 
and project selection criteria. Once the available locations are identified, TOD teams are in a 
position to target the most promising locations for detailed investigation. 
 
TOD theory tells us that to be successful we need to position TOD projects at locations that are 
well-served by frequent, high capacity transit - linking the particular TOD precinct effectively 
with the metropolitan region and offering connections to key destinations (Swenson & Dock 
2004:71; Hendricks et al 2005:7-9; TCRP 2004:463). In the absence of strong existing transit 
services, planned or upcoming infrastructure might provide or indicate appropriate locations 
(TCRP 2004, s-12, p462). 
 
As TODs are significant land use initiatives, we must be sure that potential TOD locations offer 
adequate land for development. As with any development exercise, TOD is seeking to create and 
build the intensity of land use beyond what already exists (TCRP 2004:469). Key transit stations 
with under-developed precincts in their vicinity should be seen as the primary target areas.   
 
Rather than wait and react, today’s TOD mindset is one of getting out in front and 
shepherding land-use changes to achieve a desired built-form outcome. (TCRP 2004:469) 
 
For the metropolitan region looking to pursue TOD, a preliminary short list of preferred precincts 
can be drawn from the most advantageous locations available throughout the transit network (and 
planned network) or from the hierarchy of activity centres. Locations offering multi-modal 
connectivity and greater service frequency, or potential for strong patronage are obvious choices. 
Early and very basic assessment of relative planning and development advantages will assist in 
the selection of target sites. The eventual list of sites can then be selected according to some 
selection criteria, these locations will then receive project development attention. 
Brisbane’s Approach 
Transit oriented development principles for SEQ.  
Location – Level of infrastructure and services: Focus development around nodes or 
corridors where infrastructure capacity exists or can be created. Locations with high 
levels of transit service frequency should be given priority. (OUM 2005:77) 
 
Major transit infrastructure projects are currently in planning, including a Northern and an 
Eastern Busway (Translink 2005) to complement the highly successful South Eastern Busway  – 
and these projects should provide a variety of locations. In addition, the existing transit network 
seems to offer opportunities, as many of the stations in the rail and busway network are not 
surrounded by intensive land use. The Translink Network Plan (2005) refers to 59 “key stations” 
– and this set of locations provides an excellent starting point for a review of TOD opportunities.  
 
Office of Urban Management’s Local Growth Management Strategy (LGMS) guidelines (OUM 
2006a:15) suggest that local governments: 
 
Identify areas suitable for transit oriented development and whether it is proposed to 
prepare a structure plan or master plan for the area or part of the area. 
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In addition, the OUM have developed “Interim Criteria for Transit Oriented Development 
Location Identification”. The aim is to assist local governments in identifying appropriate areas 
(OUM 2006c:2). Some of the suggested considerations include: transit (including level of 
service); infrastructure context; land availability; market interest; amenity; role of the node or 
location within the broader network; potential development impacts; existing or future potential 
for connectivity, accessibility and integration; and the ability to deliver mixed land use. 
The Way Forward 
“Interim” TOD location selection criteria have been developed in Brisbane, so perhaps the logical 
next stage is to develop the criteria beyond interim status. 
 
The challenge in Brisbane appears to be represented by one word – timing. In a growth 
environment, the major concern at this point would be that inappropriate development occurs in 
an ad-hoc fashion or with poor design values at the important locations available throughout the 
transit network. Perhaps some attention to the development referral mechanism is required so that 
transit agency referral powers are effectively exercised over proposed developments within a 
certain radius of key transit stations. This mechanism is already available for local government 
planning decisions that incur state government policy implications (England 2004, ch1). Lack of 
attention to timeliness in TOD might also create problems in achieving value capture. 
 
An alternative approach to the identification of TOD precincts and projects might be to invite 
proposals from experienced industry participants – either for nominated locations or according to 
the preferred locations of proponents. 
Recommendations for Regions Pursuing TOD 
The principle of actively reviewing and selecting TOD locations on the basis of regional strategic 
considerations seems to be functioning effectively in Brisbane at this stage – and this step would 
seem to be relevant, necessary and broadly applicable wherever TOD is pursued. 
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Step 3. Precinct Context Review 
Once the metropolitan region has identified its target locations, initial TOD project development 
at the precinct level requires a review of contextual and planning issues as well as a detailed 
investigation of transit service and infrastructure with the intention of accumulating 
background information on which later project activities can be based.  
 
Generalised information gathering activities at this stage might include; a review of existing uses 
in the area, a look at demographics and employment characteristics, as well as the identification 
of other upcoming developments in the area. An important aim in project appraisal activity is to 
deliver an early estimate of the floor space and number of residences that might be developed. 
Swenson & Dock (2004:78) review their case studies in terms of both the planning and transit 
context, with an eye on existing parameters as well as the prospects for improvement and growth. 
In planning, the basics of supportive area plans, zoning for sufficient densities, walkable precinct 
design, and workable parking requirements are important (Dittmar & Ohland 2004, ch4 & p70; 
Hendricks 2005:9; Hess & Lombardi 2004:28).  
 
For contextual assessment processes, the Australian Property Institute (API) Feasibility Study 
Guidance Note establishes the need to review the planning parameters of development projects. 
Firstly, it suggests a review of the site itself and the planning context (API 2005:273), including: 
a look into “Planning and Other Statutory Requirements”; “Planning Permission” – incorporating 
as-of-right entitlements and a review of risks involved in seeking development approval above 
that allowance; “Planning Policies” as they influence the supply of similar buildings; and finally 
“Particular Issues” which might include anything from heritage or environmental controls to 
existing planning permissions and conditions, building and other impacting regulations, or 
perhaps the infrastructure context. 
 
For the transit context, we need to investigate the level of existing and planned infrastructure and 
service as well as wider connectivity (Hendricks 2005:7). This might involve building an 
understanding of the frequency of service, operating hours, current and projected capacity, 
connectivity and travel times to other locations in the network (such as the CBD). Inter-modal 
connections (bus to rail for example) are of particular interest. The station environment is also 
extremely important, with locations that already have high quality stations, or those expecting to 
see renovation or replacement also providing strong opportunities.  
 
Both planning and transport context need to be reviewed with a view toward lifting outcomes and 
making improvements in these areas. Project developers need to assume that major TOD 
activities involve a significant level of change and development beyond current conditions. 
Brisbane’s Approach 
Transit oriented development proposals under consideration in 2005 include redevelopment 
focused around Milton, Bowen Hills, Cleveland, Albion, Park Road and Buranda railway 
stations; Woolloongabba busway station; and Southbank busway and railway stations. (OUM 
2005:75) 
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In terms of analysis of sites, once again the OUM (2006c) “TOD selection criteria” provide a 
clear qualitative overview of the particular issues that require attention and consideration. No 
contextual, planning or transport review has been presented to the public on any potential TOD 
location as yet. 
The Way Forward 
Firstly, the list of precincts outlined above is not comprehensive with regard to the extent of 
opportunity available in Brisbane. New sites of potential, in association with the upcoming 
busway projects are not officially recognized at this point, neither are all of the nominated 
activity centres or major transport nodes under current consideration. Secondly, progress on 
identified sites has in the most part been slow. There have been few official announcements or 
releases on these key locations subsequent to the early 2005 release of the Regional Plan 
document. Perhaps to some degree this represents concern over the potential for unhelpful land 
speculation activities. Alternatively, it may be that efforts in contextual review and early project 
development at many significant precincts are simply inadequately resourced or have not yet 
been established. Initial precinct planning and project development will require a variety of staff 
with the full armoury of skills and qualifications (including land economics, engineering, design, 
finance, transport and planning). Preparatory TOD activities will require leadership and 
accountability, and a concerted drive to achieve progress in project planning and initiation. 
Recommendations for Regions Pursuing TOD 
The application of a “Step 3” process seems to be necessary in Brisbane and this should be 
instructive to regions pursuing TOD. Precinct planning and context review needs to be delivered 
in a timely manner for project development and assessment purposes – and Brisbane’s lack of 
clear progress may also be instructive.   
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Step 4. Preliminary Precinct Design 
The creation of precinct design sketches will assist in both the visioning process and the 
identification of development potential.  
  
“…make an accurate assessment of physical development which can be accommodated 
on the site, having regard to site characteristics and the likelihood of obtaining 
permission. This assessment may be undertaken in consultation with appointed project 
consultants, such as architects and quantity surveyors…” (API 2006:274). 
 
Design considerations for TOD precincts are central to project success (TCRP 2004:104, 169), 
with quality design said to bring a range of benefits (Bell 2005:93,96). Dittmar and Ohland 
(2004:30-32) suggest the creation of lively, walkable, dense, mixed-use, precincts. Gehl (2006) 
and Hale & Charles (2006) have discussed the role of public open space. Holt-Damant (2005) has 
suggested that the transit station itself plays a fundamental role in the success or otherwise of a 
TOD precinct. 
 
Developers are fond of using sketch plans to understand the possibilities of larger development 
parcels. This represents the preliminary urban design exercise. The purpose of this activity, 
during an evaluation or project development phase, is to better understand development potential 
- to firmly identify potential configurations of streets, open space and building footprints – and to 
provide effective estimates of residential and commercial floor space parameters. 
Brisbane’s Approach 
New publicly-released precinct designs for significant locations directly connected to transit 
stations are few and far between in Brisbane at this stage. As an example, the Woolloongabba 
area has seen the presentation of a “structure plan” which is based on future potential rather than 
firm proposals. 
The Way Forward 
The “precinct design” stage represents the next phase for serious TOD activity in Brisbane, given 
that the metropolitan planning context has been established and given that precincts with 
significant TOD potential are readily identifiable. Alternatives in precinct design development 
include; design charettes, competitions or design proposals from potential developers or a design 
panel. These approaches would be possible once the preparatory activities delivered through 
stages 1 to 3 were completed. 
Recommendations for Regions Pursuing TOD 
Lack of progress on this basic element of the project development and appraisal process is 
instructive. The publication of clear designs and the formulation of firm proposals is essential in 
delivering progress toward TOD implementation. 
 
Hale and Charles: A Step-by-Step Approach to TOD Project Delivery  12 
 
Step 5. Initial Viability Study 
Having gathered all the necessary information on planning and transit and an outline of the 
project design parameters, the initial project viability study can be delivered. This consists of 
both a financial viability study (business case) and a review of public interest.  
 
The mainstream property development appraisal approach in Australia is outlined in the API 
Professional Practice manual “Feasibility Studies” (API 2006 – Guidance Note 5). This 
approach (perhaps more accurately referred to as “viability” study) gives a strong indication of 
the activities required to deliver certainty in the financial evaluation of TOD projects. API list the 
stages in a feasibility study as: a) obtaining instructions on development scope; b) preparation 
and collection of information; c) evaluation of development potential; d) estimating development 
costs; e) assessing value on completion; and e) determining profit margin and rate of return. (API 
2006:272) 
 
Rigorous application of the recommended steps 3 and 4 outlined in this paper will contribute to a 
similar process of information gathering – leading on to comprehensive TOD financial 
evaluation, decision making and project establishment. The importance of further development in 
TOD project evaluation frameworks has been identified in the TCRP (2005:473). Analysis of 
expected TOD project cash flows requires careful attention (Dittmar & Ohland 2004:93). It is 
also essential to provide an assessment of project social and community impacts. The TCRP 
(2004, ch7) puts forward a discussion of items that might be of interest in any review of public 
benefit for a proposed TOD project. Benefits are said to include: increased transit ridership (a 
significant environmental benefit); joint development opportunities; urban renewal; economic 
development; and improved land values.  
 
The financial appraiser will need to find comparable developments for relevant information on 
potential revenues. Engineers (or quantity surveyors) will be consulted for independent advice on 
project costs and project timelines. If the cost of land is a known factor, a complete set of project 
financial variables is at hand and expected returns can be calculated. If the land purchase 
parameter (“residual land value”) remains under investigation, hurdle rates of return can be 
applied. TOD Development Corporations, Urban Renewal Corporations, or TOD teams working 
for transit agencies may wish to apply their own hurdle rates of return. The mainstream hurdle 
rates seem to be a workable, but not inflexible guide for TOD projects, and these are generally 
around 20%+ Internal Rate of Return (IRR). Although the financial appraisal approach is firmly 
established in private industry, government agencies are often not familiar with the practice and 
may not have a capability readily at hand. 
 
The public interest study will need to incorporate an appraisal of the community, social and 
environmental impacts and benefits of any proposed TOD project. 
Brisbane’s Approach 
As yet, the key parameters, agreed aims and hurdle rates of return for TOD financial viability 
studies have not been fully developed in Brisbane. Neither are comprehensive social, 
environmental and economic assessment methods in place. 
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The Way Forward 
Financial viability studies are an important step that needs to be taken in order to pave the way 
for any TOD activity. The private sector approaches are workable and highly developed and seem 
to provide direction – but transport and other issues also need to be incorporated into a broader 
project evaluation process. Public benefit would clearly be well-served by the positives identified 
in the TCRP and elsewhere, but negative or perceived negative impacts should also be accounted 
for.  
Recommendations for Regions Pursuing TOD 
Project appraisal needs to clearly establish that the wider public benefits, as well as the financial 
positives, outweigh the costs (both quantifiable and qualitative). To ensure this outcome, 
comprehensive evaluation methods and frameworks need to be developed. Delivery of this step is 




“Potential Unlimited” – but coordinated and success-oriented processes perhaps missing 
Woollongabba Busway Station August 2006. Photo: C Hale 
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Step 6. Decision Stage 
The validation phase: During this phase, major program characteristics are validated 
and program risks and costs are assessed, resolved, or minimized. An affirmative decision 
concerning further work is sought when the success and cost realism become sufficient to 
warrant progression to the next phase. (Cleland & Ireland 2002:48) 
 
TOD developments will require that full due diligence is complete before formal project 
initiation. Project intitation will most likely be a political decision. If the preliminary evaluation 
is complete, and the development meets hurdle criteria, the benefits of initiating the project 
should become clear.  
 
The Project Management Body of Knowledge (PMBOK 1996) refers to the “demonstration and 
validation” stage and to the “initiating processes”. This process is said to require: a clear 
description of the project; a strategic plan; and reference to project selection criteria. The tools for 
the decision process include“benefit measurement” (usually economic modeling) and expert 
judgment (PMBOK 1996:50). 
 
Hendricks refers to the importance of developing “performance indicators” in the broader context 
of TOD evaluation (Hendricks et al 2005:37), while the TCRP (2004:473) have identified this as 
an area that requires more detailed research and investigation.  
Brisbane’s Approach 
While there is limited experience to date in decision-making specifically for new TOD projects, 
broader frameworks for public sector decision making are in place. These processes will probably 
be the starting point for TOD decisions. The Public Private Partnerships Guidance Material 
(PPPGM 2003) states that decision making for major projects involving cooperation between the 
public and private sector should ‘safeguard the public interest’ by paying attention to: affected 
individuals and communities; public access; social equity; consumer rights; security; privacy; 
accountability and transparency; and cost effectiveness.  
The Way Forward 
Decisions should rely on quantitative analysis of project parameters and estimated financial 
performance, as well as a qualitative review. Decision makers could base their verdict on policy, 
planning, social, environmental and commercial considerations – with public investments in 
TOD needing to be cost effective and broadly beneficial. 
Recommendations for Regions Pursuing TOD 
We recommend that interested parties consider the development of a comprehensive analysis, 
evaluation and decision-support framework. The method outlined in this paper may provide a 
starting point after further testing and refinement.  
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Step 7. Establish the Project Structure 
To pursue the project, there is a need to establish the development entity under which real 
estate will be held and developed. TODs, including those with strong public sector involvement, 
will need to create an ownership vehicle through which project equity, risk and reward can be 
aportioned. In addition, the preferred project steering mechanisms for TOD activity need to be 
clarified. TODs need a working entity through which development management activities are 
carried out. 
 
According to Curtis & James (2004:282, 294) project structural models for integrated land use 
and transport projects will need to offer function, organization and accountability. They put 
forward the West Australian Landcorp model as a project structure that has functioned 
effectively in TOD. The TCRP suggest that a range of institutional structures are possible (TCRP 
2004:51,52). Hale and Charles (2006) have suggested so-called Special Purpose Vehicles (SPVs) 
for equity-based project arrangements, in line with the Australian development industry’s 
widespread adoption of this approach (Robertson 2004). They have also proposed a publicly-
owned TOD Development Corporation as the preferred project steering framework, as has 
Newman (2005:6), while Curtis & James (2004:283) use the terminology ‘strategic body’.  
 
The TCRP (2004:78) points out that equity-based agreements are workable and common in US 
TOD examples, and Dittmar & Ohland (2004:92) suggest that transit agencies support their 
implementation. 
 
Over three quarters of surveyed transit properties with joint development projects have 
equity partnerships… (TCRP 2004:78) 
 
Additional project structural considerations revolve around resourcing and staffing - with 
adequate skills and the right people required (Dittmar & Ohland 2004:85) 
 
Brisbane’s Approach 
There has been limited progress to date in the establishment of TOD project structures. 
 
While positive and successful outcomes may be achievable on some sites under the 
existing processes and regime, it is the Property Council’s view that many sites will 
require alternative governance models. That is, mechanisms outside existing 
arrangements. (PCA 2005:49) 
 
The Property Council of Australia (PCA) has put forward some firm proposals for TOD project 
structure. Perhaps counter-intuitively, they suggest a strong and over-riding role for the public 
sector in TOD project steering, establishment and financial structuring. 
 
The Property Council proposes that a Transit Oriented Development Corporation must 
be established and specifically empowered to assemble land, upgrade infrastructure 
and approve developments in order to achieve a series of sub-regional teams to 
oversee TOD ‘icon projects’. (PCA 2005:49) 
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The Way Forward 
The preferred model at this stage in SEQ and many other locations seems to be for the private 
development industry to drive projects from the outset, though as yet there have been few, if any, 
public representations from the local industry to suggest that they greet this concept with 
enthusiasm. The Property Council’s recommendation for a TOD Corporation perhaps deserves 
further consideration. 
 
The challenge lies in adopting and developing a project steering and ownership model that can 
balance public and private input, and link financial commitment with control and 
responsibility. The equity partnership approach, through SPVs, is widely recognized as an 
effective model. Project managerial considerations need to be similarly balanced. Where a 
particular party provides only a low-level of financial commitment, their role in TOD projects 
might be more advisory in nature.  
Recommendations for Regions Pursuing TOD 
We recommend that regions undertaking TOD, establish a project structure that is suitable to 
project context, and that they adopt “establishment of project structure” as a formal step in their 
project development process. This probably involves choosing from a range of available 
approaches. Many regions seeking to further a TOD program seem to face similar challenges in 
applying workable project structural models. 
 
Woolloongabba Structure Plan – Courtesy BVN architects 
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Step 8. Acquire Land 
Once an experienced development team is in place and the project is conceptualized, the 
next step in the real estate development process is gaining control of the site.  
(Dittmar & Ohland 2004:86) 
 
The development entity has been established, land value calculated and a decision made to go 
ahead, subject to cost-effective acquisition of land. The project champion must now close the 
negotiations for land purchase.  
 
Dumbaugh (2004:50) discusses the importance of land assembly in establishing TOD projects. 
The TCRP (2004:72) initially seem to suggest that it is not important who carries out the 
purchase and assembly – as long as it is carried out. Later in their analysis they acknowledge that 
this seems to be a task, which is perhaps best carried out by the public sector (TCRP 
2004:111,112). 
Brisbane’s Approach 
No formal process or legislative enablement has been established for the purposes of statutory 
land acquisition related to TOD projects. This implies reliance on commercial negotiations for 
assembly – or might it be interpreted as a significant unresolved hurdle. 
The Way Forward 
The land acquisition and assembly process represents a significant TOD step – and formal 
process and frameworks must be in place to guide public sector organizations  through this 
challenging process. This may involve legislative enablement, or it might imply a stronger focus 
on standard negotiation-based approaches toward land-holders. 
 
Strong negotiators can usually find a mechanism whereby land owners share in any value uplift. 
This might involve an upfront cash purchase to the value of the land, plus an offer of further 
payment conditional on development approval within favourable parameters. Developers 
generally use conditional contracts of purchase, subject to final due diligence investigations and 
successful development approval. TOD projects would seem to have similar requirements to 
mainstream projects in this phase, although public sector rules and policies might hamper 
progress.  
Recommendations for Regions Pursuing TOD 
We recommend that regions with an interest in TOD develop a guidance framework for land 
assembly and acquisition. Stakeholder feedback obtained during further testing and refinement of 
the step-by-step process should provide greater clarity on the parameters of a workable 
acquisition processes. 
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Step 9. Development Application 
A development application should be prepared and lodged as soon as practically possible. This 
involves further detailed design work and more planning input. The private sector developer 
would ordinarily weigh the pros and cons of making an application for as-of-right development 
approval, or alternatively seeking development allowances above this level.  
 
Dittmar & Ohland (2004:85) identify this process as a significant project risk factor: 
 
Entitlement risk is the risk is the risk associated with securing the approvals, zoning and 
permits critical for the project to be built and occupied.  
 
The TCRP suggest that unnecessary delay and risk can be avoided at this stage if metropolitan 
planning has provided appropriate localized zoning (TCRP 2004, ch4 & p63)  
 
Planning policy for TODs will preferably have been established such that increased density is 
part of the “as of right” development allowances within proximity of key stations. Planning 
consultants will provide advice on this issue, prepare the application and liaise with local 
government during the review process. 
Brisbane’s Approach 
The current intention in Brisbane seems to be to cultivate local area planning and zoning in order 
to allow development approvals with the level of density that TODs need in order to be effective 
in land use and transport terms. This target should be in sight on completion of the LGMS 
process (OUM 2005).   
The Way Forward 
In the absence of effective TOD local area planning (designated for full completion some time 
after 2007 in the Brisbane example), uncertainty remains and timing concerns abound. It is not 
clear how TOD might be advanced where new transit projects are in motion (requiring almost 
immediate precinct design and project development activity) but where local planning schemes 
are not yet in place. 
Recommendations for Regions Pursuing TOD 
For all cities involved in furthering TOD-style development, planning schemes need to be 
formulated that support appropriate development applications. In any TOD project development 
process, the development application is a vital step – and in appraisals, the planning application 
risks need to be reviewed. All planning-based activity on a TOD project should be targeted 
toward the submission of a strong planning application. Supportive localised planning needs to be 
delivered prior to or in co-incidence with initiation of transit infrastructure projects 
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Step 10. Project Delivery  
As with most real-estate development, TOD occurs largely through the private 
marketplace. (TCRP 2004:76) 
 
Once the preliminary activities are concluded, the project team can finalise design, build the 
project and manage it once completed.  
 
Cleland and Ireland (2002, ch11, p378) discuss the various phases of projects – including the 
“execution” stage. They also discuss the importance of planning for effective project delivery and 
the need for project control systems to deliver complex projects. The project control systems 
consists of: establishing standards, observing performance, comparing actual performance and 
taking corrective action. 
 
The Project Management Body of Knowledge (PMBOK 1996) outlines some important “project 
knowledge areas” that should be addressed in the TOD delivery phase. These include: project 
integration management, scope, time management, costs, quality, human resources, 
communications, risk and procurement. Dittmar and Ohland (2004:85) also identify staffing and 
skills issues in TOD: 
 
A successful development team will have the range of skills needed to mitigate four risks 
associated with a real estate development project: entitlement risk, construction risk, 
financial risk and market risk.   
 
Clearly, market exposure and performance is a major concern in TOD projects (TCRP 2004:76, 
84, 86; Dittmar and Ohland 2004:86). As risk and reward are inter-related, it is suggested that 
some level of market exposure be maintained by the public sector in order to allow value capture. 
(TCRP 2004:174-176; Dittmar and Ohland 2004:6, 26) 
 
Attention should be paid to project timing – so that the market is met at the most opportune 
moment. In the private sector, speed of completion is a strong motivating factor due to the impact 
on project financial returns. Project cost is a perennial concern, but revenue maximization also 
needs attention. Successful project management and delivery is often said to rely on adequate 
project resourcing and the application of appropriate development management skills. TOD 
Corporations might undertake a strategy that involves subdivision of the site and sale of key 
parcels to developers at a rate that more than covers the costs of design, planning and land 
amalgamation. This approach would reduce market exposure risks, while maintaining an opening 
for value capture, and fully funding strategic intervention for regional TOD objectives. 
Brisbane’s Approach 
The Regional Plan’s established approach to TOD projects is heavily oriented toward the private 
industry taking on all project risk and return considerations. This implies at least a nominal 
understanding of the importance of market dynamics in TOD projects, but perhaps overlooks 
public sector access to revenue and value capture opportunities. Additionally, a more realistic 
assessment of developer strengths and weaknesses in TOD may be needed, given their limited 
experience in TOD implementation. 
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The Way Forward 
So far, the importance of timeliness in project activities, so crucial in the project delivery phase, 
has not necessarily been in evidence during the process of moving from TOD policy foundations 
into project activities. 
 
Project resourcing for TODs is also an area that will present challenges in any environment 
where project professional staff and on-site workers are in reasonably short supply. Clear 
attention needs to be given to the establishment of project teams that are efficient, flexible and 
capable of long-term cohesion and retention of project knowledge. 
 
The goal of value capture needs to be an overarching objective, as returns and recovery of 
expenses are only available toward the end of a project life span – after careful but at times risky 
development activities. 
Recommendations for Regions Pursuing TOD 
All cities and regions interested in the creation of TOD precincts need appropriate frameworks 
and processes for project implementation. Steps 1 through 9 represent a broadly applicable series 
of items that need to be check-listed if the project delivery stage is to be initiated on a firm 
footing, while steps 3 to 5 allow a meaningful project appraisal to be formulated. All TOD 
activities prior to project implementation (step 10) need to take the demands of the construction 
and marketing phase into account. 
 
  
Queen Street Mall, Brisbane April 2006. Photo: C Hale 
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D. The Research Process from Here 
This paper has outlined what the researchers feel is a workable approach to TOD project 
development and financial appraisal. Attending to the phases outlined here should result in a clear 
evaluation of project fundamentals and prospects for profitability – within a wider set of steps 
toward project delivery. In formulating this approach, the literature on TOD has been consulted, 
as well as that on mainstream project development and property financial analysis. The main 
function of this paper is to propose the process in the context of peer reviewed publication.  
 
The next phase of the research will involve researching and establishing stakeholder feedback as 
to the workability of the process. This will involve surveys and interviews with key informants in 
industry and government. During this phase, it is expected that opportunities for further 
refinement and development of the process will arise. 
 
A final stage in the rigorous establishment of a viable project development process for TOD will 
be to apply this process in the project development phase of a real-life project and to elicit further 
stakeholder and informant feedback on the performance of the model. The approach has already 
drawn on direct project experience in the establishment of TOD projects, and on preliminary 
input from a related series of stakeholder research interviews (still underway) - but its 
applicability to a wider market of TOD projects will be well-served by further exposure through 
peer reviewed formats.  
E. Conclusions and Recommendations 
In this paper, we have proposed that high quality transit, mixed-use development and public 
space underpin the success of TOD projects and represent key project objectives. The South East 
Queensland region has seen the introduction of new planning policies and infrastructure 
development proposals – and these lay a foundation for greater levels of integration in land use 
and transport, as well as supporting TOD at ‘activity centres’. These principles and policy 
approaches seem to be broadly applicable. 
 
Ten steps have been proposed as a route toward the successful establishment and delivery of 
TOD projects. Within these 10 steps, a self-contained module of project appraisal tasks is put 
forward. It is recommended that project appraisal activities are not considered separately from the 
larger task of developing a livable and functional transit precinct. 
 
A final recommendation is that TOD stakeholders should avoid ad-hoc TOD-related activity and 
instead focus on methodical completion of the steps outlined here – or a similar series of pre-
agreed milestones. Mainstream project management theory and practice point to the need for a 
staged process through which key deliverables and project steps can be completed in a timely 
manner. This process should move relatively rapidly and smoothly beyond initial strategy and 
planning-based project activities, into a round of project financial appraisal-based milestones, 
then through to decision making and organization of project structure – and finally into the 
project delivery phase itself. 
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E. The 10-Step Checklist 





1 Establish the 
Framework 
Establish clear policy framework to 




Use selection criteria to establish a listing 
of potential TOD locations or precincts. 
Select preferred location. 
  
3 Context review Review planning context, transit 





a) Undertake design exercises to establish 
a vision for the precinct.  
b) Define the development parameters: 
Street network; building footprints; public 
open space; floor space 
(office/retail/civic/res).  
  
5 Initial viability 
study 
a) Preliminary evaluation of business case 
(NPV/IRR/Revenue/Cost/Profit). 
 
b) Identify and evaluate social, economic 
and environmental impacts. 
  
6 Decision stage Clear decision to either initiate or shelve 
the project – based on evaluation and 
review carried out previously.  
  
7 Establish the 
project structure 
Establish relevant and effective project 
structure - linking decision making and 
project steering with financial 
responsibilities. Balance and clarify scope 
of public and private input. Establish 
equity partnership via Special Purpose 
Vehicle (SPV). 
  
8 Acquire land Undertake land acquisition in a timely and 
cost effective manner. Pool land assets 




Apply for development permit/entitlement 
and secure delivery. 
  
10 Project delivery a) Deliver completed project through 
appropriate resourcing and management 
methods. 
b) Manage project revenues, costs, timing 
and risks effectively to achieve 
profitability and a livable, functional 
precinct. 
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